

☐ UNCLASSIFIED

☐ INTERNAL
US ONLY

☒ CONFIDENTIAL

☐ SECRET

Approved For Release 2001/08/21 : CIA-RDP86-00890R000200100006-0

ROUTING AND RECORD SHEET

SUBJECT: (Optional)

Extension of Delegation of Authority

FROM:

Chief, Real Estate and Construction
Division, OL
2F09 [REDACTED]

EXTENSION

NO.

DATE

8111

TO: (Officer designation, room number, and building)

DATE

RECEIVED

FORWARDED

OFFICER'S
INITIALS

COMMENTS (Number each comment to show from whom to whom. Draw a line across column after each comment.)

1. AGC/OL

4 MAY 1976

TS

1. APPROVAL as to legal form
YES BOA SEE NOTE
ATTACHED

2. Recd
2F09 [REDACTED]

5/18 5/18

ATZ

25X1A³ D/L
2C02 [REDACTED]

21 MAY 1976

J

3. SIGNATURE

Jim:

The original contract for painting, authorized by the reference of 1 May 1975, was for \$21,710. Award was made 29 May 1975.

On 20 June 1975 "amendment #1" was issued in the amount of \$9,290. This brought the total contract amount to \$31,000 authorized by the delegation of authority.

On 23 September 75 "amendment #2" was issued in the amount of \$8,000. The rationale was that because this was less than the \$10,000 that is the limit of the COS' authority, no Headquarters approval was required. The retroactive delegation covers this.

Work on the basic contract with amendments 1 and 2 was completed in October 1975 and the last payment was made in November 75. Because of the unit cost nature of the contract, there remains less than \$150 left in the contract that has not been liquidated. The contract has been left open. The extension requested would bring the total amount of the contract to \$54,000. This does span two fiscal years, '75 and '76, but I recommend approval.